COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 31/ 2018

ESTI MATE SUMVARY 12:13:13
CONTI D C21174 ESTI MATE NO. 0008 FI NL SPEC YR: 2005
PCN: 21174-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 79.0 DAYS TI ME ALLOW 75 WORK DAYS
SH 7 FROM US 287 TO 75TH STREET PERCENT TIME:  105. 33 ORI G TI ME ALLOW 75 WORK DAYS
PRQJECT NO. STA0072- 019
SH 7 ADAPTI VE S| GNALS & FI BER
NAME OF ROAD:
PRQJECT COUNTI ES: BOULDER, REG ON 4
CONTRACTOR:
| NTERFACE COMMUNI CATI ONS COVPANY PAY PER OD ENDI NG 10/ 31/ 2018 DATE TI ME STARTED 08/07/2017
5400 M. Meeker Rd. DATE LET 06/ 22/ 2017 DATE WORK BEGAN 08/ 07/ 2017
Suite A DATE AWARDED 07/ 11/ 2017 DATE TI ME SToppep 10/01/2018
DATE CONTRACT EXECUTED 07/26/2017 DATE ACCEPTED 10/ 01/ 2018
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 08/ 07/2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,031, 426.19 PARTI Cl PATI NG $  1,031,426.21 $ 7,942.52
AWARD PRQIECT AMT: $ 1,039,500.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 1,031, 426. 21 7,942.52
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 2,299.38 0.00
GROSS EARNI NGS 1, 033, 725. 59 7,942.52
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 11, 953. 59
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1,033, 725. 59 19, 896. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1,033, 725. 59 19, 896. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 19, 896. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21174-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO 0008 12:13: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00700 Renoval of Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
717. 00000 0. 000 0. 00
0010 202-00828 Renoval of Traffic Signal Equi pnent 1. 000 1.000
LS 0. 000 0. 00
1, 650. 00000 1.000 1, 650. 00
0015 202-00888 Renoval of Video Detection System 8. 000 8. 000
EACH 0. 000 0. 00
230. 00000 8. 000 1, 840. 00
0020 203-01597 *Pot hol i ng 289. 000 289. 000
HOUR 0. 000 0. 00
168. 00000 289. 000 48, 552. 00
0025 208-00012 *Erosion Log Type 1 (9 Inch) 2, 283. 000 2, 283. 000
LF 0. 000 0. 00
3.10000 2,283.000 7,077.30
0030 208-00035 *Aggr egat e Bag 96. 000 96. 000
LF 0. 000 0. 00
6. 70000 96. 000 643. 20
0035 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
262. 00000 1. 000 262. 00
0040 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.500 2.500
HOUR 0. 000 0. 00
32.00000 2.500 80. 00
0045 208-00105 Renoval and Disposal of Sedinent (Equipnent) 2.500 2.500
HOUR 0. 000 0. 00
48. 00000 2.500 120. 00
0050 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
63. 00000 0. 000 0. 00
0055 212-00006  *Seeding (Native) 0. 900 0.872
ACRE 0.028 63. 22

2, 258. 00000 0. 900 2,032. 20



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21174-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO 0008 12:13:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 212-00032  *Soil Conditioning 0. 900 0.872
ACRE 0.028 151. 20
5, 400. 00000 0. 900 4, 860. 00
0065 213-00003 *Mil ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
2, 233. 00000 0. 000 0.00
0070 213-00061  *Mulch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
5. 58000 0. 000 0. 00
0075 604-39050 Manhol e (Traffic Managenent System) 4.000 4.000
EACH 0. 000 0. 00
4, 824. 00000 4.000 19, 296. 00
0075 MATERI AL ALLOWANCE Manhhol e TMS 0. 000
EACH 0. 000 0. 00
2,586. 75000 0. 000 0. 00
0080 607-11525 *Fence (Plastic) 1,118. 000 1,118. 000
LF 0. 000 0. 00
4. 03000 1, 118. 000 4,505.54
0085 612-00260 Location Marker (Fiber Optic)(Done) 49. 000 49. 000
EACH 0. 000 0. 00
53. 00000 49. 000 2,597.00
0085 MATERI AL ALLOWANCE Location Marker (Fiber Optic) 0. 000
(Dorre)
EACH 0. 000 0. 00
22.88000 0. 000 0. 00
0085 MATERI AL ALLOWANCE Location Marker (Fiber Optic) 4.000
( Donre)
EACH 0. 000 0. 00
22.88000 4. 000 91.52
0090 613-00206 *2 Inch Electrical Conduit (Bored) 54, 890. 000 54, 890. 000
LF 0. 000 0. 00
7.77000 54, 890. 000 426, 495. 30
0090 MATERI AL ALLOWANCE 2 | nch El ectrical Conduit (Bored) 270. 002
LF 0. 000 0. 00

0. 81066 270. 002 218. 88



CONTI D

ROADWAY

CAT NO0200

0095 613-01200

0100

613- 07004

0100

0105

613- 07005

0105

0110

614-70024

0115

614-70028

0120

614-70030

0125

614- 72885

0125

0130 614-87010

C21174

STA0072- 019

21174-BID

| TEM
DESCRI PTI ON

2 Inch Electrical Conduit (Plastic)

Type Four Pull Box

MATERI AL ALLOWANCE Type Four Pul | Box
Type Five Pull Box
MATERI AL ALLOWANCE Type Five Pull Box

1310nm SFP Optic Mdul e

CWDM SFP Optic Mdul e

At t enuat or

*Opti cal

Traffic Signal

Vehi cl e Detector (Special)

MATERI AL ALLOMNCE Traffic Signal
(Speci al )

Vehi cl e Det ect or

*Fi ber Optic Cable (Single Mde) (12 Fiber)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
996. 000
LF
12. 00000
2.000
EACH
1, 361. 00000
EACH
875. 00000
22.000
EACH
1, 500. 00000
EACH
834. 00000
16. 000
EACH
230. 00000
2.000
EACH
722. 00000
9. 000
EACH
34. 00000
16. 000
EACH
7, 707. 00000
EACH
5, 650. 00000
2, 358. 000
LF

2.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

996. 000
0. 000
996. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

22.000
0. 000
22.000

0. 000
0. 000
0. 000

16. 000
0. 000
16. 000

2.000
0. 000
2.000

9. 000
0. 000
9. 000

16. 000
0. 000
16. 000

0. 000
0. 000
0. 000

2, 358. 000
0. 000
2, 358. 000
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ESTI MATE RUN 10/ 31/ 2018

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:13:13

AMOUNT

11, 952

2,722

33, 000

3, 680

1, 444.

306

123, 312

4,716

00

00

.00

00

.00

00

00

00

00

.00

00



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21174-BI D ESTI MATE RUN
PRQIECT: STA0072-019 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0130 MATERI AL ALLOWANCE Fi ber Optic Cale (Single Mde)(12 142.000
Fi ber
) LF 0. 000 0.00
0. 25000 142. 000 35.50
0135 614-87015 *Buf fer Tube Fan Qut Kit 5. 000 5. 000
EACH 0. 000 0. 00
34.00000 5. 000 170. 00
0140 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 5. 000 5. 000
EACH 0. 000 0.00
879. 00000 5. 000 4, 395. 00
0140 MATERI AL ALLOMANCE Fi ber Optic Term nation Panel (24 0. 000
Fi ber
) EACH 0. 000 0. 00
270. 75000 0. 000 0.00
0145 614-87350 *Test Fiber Optic Cable 1. 000 1.000
LS 0. 000 0.00
4, 366. 00000 1. 000 4, 366. 00
0150 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 28, 112. 000 28, 112. 000
LF 0. 000 0. 00
2.34000 28, 112. 000 65, 782. 08
0150 MATERI AL ALLOWANCE Fi ber Optic Cable (Single Mde)(96 1, 888. 004
St r ands)
LF 0. 000 0.00
1.03468 1, 888. 004 1, 953. 48
0155 614-87692 *Et hernet Switch Type 11 5. 000 5. 000
EACH 0. 000 0. 00
2, 938. 00000 5. 000 14, 690. 00
0160 622-00850 Trailer Sanitary Station 1.000 1.000
EACH 0. 000 0.00
886. 00000 1. 000 886. 00
0165 625-00001 *Construction Surveying (Hourly) 8. 000 8. 000
HOUR 0. 000 0. 00
175. 00000 8. 000 1, 400. 00
0170 626-00000  *Mbbilization 1. 000 1. 000
LS 0. 000 0.00

71,012.17000 1. 000 71, 012. 17



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21174-BI D
PRQIECT STA0072- 019 ESTI MATE NO 0008
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0175 626-01104 *Public Information Services (Tier V) 1. 000
LS
8,017. 00000
0180 630- 00000 *Fl aggi ng 421. 000
HOUR
23. 45000
0185 630-00007 *Traffic Control Inspection 0. 000
DAY
112. 00000
0190 630-00012 *Traffic Control Managenent 83. 000
DAY
642. 00000
0195 630-80305 Fl aggi ng Station Light 0. 000
EACH
2,122. 00000
0200 630-80336 *Barricade (Type 3 MB) (Tenporary) 0. 000
EACH
280. 00000
0205 630-80341 *Construction Traffic Sign (Panel Size A 9. 000
EACH
62. 00000
0210 630-80342 *Construction Traffic Sign (Panel Size B) 38. 000
EACH
229. 00000
0215 630-80343 *Construction Traffic Sign (Panel Size O 0. 000
EACH
229. 00000
0220 630-80350 *Vertical Panel 20. 000
EACH
40. 00000
0225 630-80355 *Portabl e Message Sign Panel 2.000
EACH

7,034. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

421. 000
0. 000
421. 000

0. 000
0. 000
0. 000

83. 000
0. 000
83. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 100
0.900
9. 000

34. 200
3. 800
38. 000

0. 000
0. 000
0. 000

18. 000
2.000
20. 000

1. 800
0.200
2.000
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55

870.

80

1,406

.00

.00

.00

.00

.00

.00

.00

80

12:13:13

AMOUNT

8, 017

9, 872

53, 286

558.

8,702

800

14,068

00

45

.00

00

.00

.00

00

00

.00

00

00



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21174-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO 0008 12:13:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 1. 000 0. 900
Type
ype) EACH 0. 100 111. 70
1,117. 00000 1. 000 1,117.00
0235 630- 80360 *Drum Channel i zi ng Device 0. 000 0. 000
EACH 0. 000 0. 00
84. 00000 0. 000 0.00
0240 630-80380 *Traffic Cone 70. 000 63. 000
EACH 7.000 98. 00
14. 00000 70. 000 980. 00
0245 630- 85040 *| mpact Attenuator (Truck Mounted Attenuator) 1. 000 0. 900
(Tenpor ary)
EACH 0. 100 5, 105. 60
51, 056. 00000 1. 000 51, 056. 00
0250 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0265 700-70023 F/ A On- The-Job Trai nee 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0270 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0275 700-70034 F/ A M5 SEDCO I nt er sect or 4,103. 200 4,103. 200
FA 0. 000 0. 00
1. 00000 4,103. 200 4,103. 20
0280 216-00201 Soi| Reten Blanket (S-Q(BioD O 1) 1) 4, 500. 000 4, 500. 000
Sy 0. 000 0.00

2. 25500 4,500. 000 10, 147. 50



CONTI D: C21174 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21174-BID ESTI MATE RUN 10/ 31/ 2018
PRQJECT: STA0072- 019 ESTI MATE NO 0008 12:13:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0285 700-70110 F/A Install Aerial Fiber Optic Cable (96 Strand) 2,705. 250 2,705. 250
FA 0. 000 0. 00
1. 00000 2,705. 250 2,705.25
0295 212-00050 Sod 1, 550. 000 1, 550. 000
SF 0. 000 0. 00
1. 40000 1, 550. 000 2,170.00
CAT 0200 CURRENT AMI $ 1,031,426.19$ 7,942.52 % 1,033, 725. 57

PROJECT TOTAL CURRENT AMI $ 1,031,426.19$% 7,942.52$ 1,033, 725.57



